

Practical Scheduling Delay Analysis Course – 2 day residential course agenda overview

Topics covered during the 2 days

- Overview of the Society of Construction Law
- Delay and Disruption Methodology
- Contractual and Legal Framework
- The Significance of the baseline plan / As built
- Case Law
- Time Impact Analysis
- Causation: effect and cause
- Delay analysis under the NEC form of contract
- Delay or disruption?
- Report Writing / Presenting a claim for delay / Dispute settlement options
- Concurrent Delay
- Float
- Group work

Please note: further group preparation and discussions will take place during the evening meal on day one which is vital preparation for the day two activities.